

~~SECRET~~

~~CONFIDENTIAL~~

6 November 1957

FROM : Chief, Engineering Division, OC

RD-85, T.O. 3

FINAL

25X1

RS/C-11

SECRET

4

To be determined.

X

Deliverable items to include 4 RS/C-11 equipments and instruction books have been received and are satisfactory. Acceptance report being prepared. Task Termination is recommended.

APPROVED:

Chief, Engineering Division, OC

25X1

OC-E/R+D-EP

3152

~~SECRET~~

~~SECRET~~

25 September 1957

RD-85 T.O. 3

9

25X1

RS/C-11

SECRET

4

to be determined

X

The contractor has delivered all hardware but has set to deliver an Instruction Manual which is expected within two weeks. Upon receipt of this item a final inspection report will be forwarded.

APPROVED:

Chief, Engineering Division, OC

OC-E/R+D-EP

3152

25X1

~~SECRET~~

SECRET

11 September 1957

FROM : Chief, Engineering Division, OC

RD-85, T.O. 3

8

25X1

RS/C-11

SECRET

4

To be determined

X

This report is based on a phone conversation. The contractor has made an initial delivery of 2 units and the balance is now scheduled for delivery by 13 September.

Continued monitoring

APPROVED:

Chief, Engineering Division, OC

25X1

OC-E/R&D-EP

3152

SECRET

file

27 JUN 1957

FROM: Chief, Engineering Division, OC

ED-85, T.O. 3

7



25X1

RE/C-11

SECRET

Four

To be determined

X

The contractor's progress is satisfactory as judged by limited capability - Contractor has made an initial shipment and anticipates contractual completion in 30 days. He has not been successful in meeting prior commitments.

APPROVED:

Chief, Engineering Division, OC



25X1

OC-E/RAD-EP

3152

16 May 1957

FROM: Chief, Engineering Division, OC

RD-85, T.O. 3

6

25X1

RS-11C

Equipment: UNCLASSIFIED
Contract: SECRET

4

to be determine

Satisfactory

Plant was visited 6 and 7 May 1957.

APPROVED:

1
Chief, Engineering Division, OC

25X1

OC-E/R&D-EP

3152

SECRET

TO: Propulsion Division/OC
 FROM: Chief, Engineering Division, OC

29 April 1957

Date

RD-85, T. O. 3

Contract No.

5

Report No.

(If final, so state)

25X1

Contractor

Address

RS-11C

Equipment: UNCLASSIFIED

Contract: SECRET

Commodity/Service

4

Classification

to be determined

No. of Prototypes

Satisfactory

Contract Completion Date

Progress of Completion

(If unsatisfactory, indicate reasons under comments)

The plant was visited by Messrs.

on 23 Apr: 25X157

Comments

The contractor said that he would complete delivery of all items by

1 June 1957.

Continued monitoring

APPROVED:

Chief, Engineering Division, OC

OC-E/R&D-EP

Inspected By:

3152

Division

Telephone

SECRET

FROM: Chief, Engineering

15 April 1957

ED-65, T. O. 3

25X1

RS-11C

SECRET

to be determined

Satisfactory - See below.

Technical performance satisfactory - Fiscal status of company very weak.

Prototype equipment delivery planned for 1 May 1957.

Company will be visited by representative of this Office and the Contracting Officer during the week of 21 April 1957.

APPROVED:

Chief, Engineering Division, OC

25X1

CC-E/RAD-EP

3152

13 February 1957

FROM: Chief, Engineering Division, OC

RD-85, T. O. 3

3



25X1

RS-11C

SECRET

4

to be determined

Technical performance Satisfactory - Fiscal status of Company extremely weak.
(could fail)

APPROVED:

Chief, Engineering Division, OC



25X1

OC-E/R&D-EP

3152

SECRET

14 December 1956

RD-85, T.O. #3

FROM: Chief, Engineering Division, OC

2



25X1

RS-11C

SECRET

4

To be determined

Satisfactory (See below)

Contractor slow in submitting progress reports and has been so advised.

None



25X1

OC-E/R&D-EP

APPROVED:

3152

Chief, Engineering Division, OC

~~SECRET~~

FROM: OC-E

Contract No. **ED-63, Task Order 3**

Report No. **1**

CONFIDENTIAL

25X1



RS-11C

Classification **SECRET**

4

Contract Completion Date **to be determined**

Satisfactory

(Satisfactory for reasons under contract)

APPROVED:

Chief, Engineering Division, OC

(Signature)

(Signature)



25X1

OC-E/RAD-EP

3152

~~SECRET~~

CONFIDENTIAL